

**From:** [Chip Humphrey](#)  
**To:** [anderson.jim@deq.state.or.us](mailto:anderson.jim@deq.state.or.us); [MCCLINCY Matt](#); [Rose Longoria](#); [valerie.lee@eilttd.net](mailto:valerie.lee@eilttd.net); [Wyatt, Robert](#); [J McKenna](#); [R Applegate](#); [Keith Pine](#); [Valerie Oster](#)  
**Cc:** [Eric Blischke](#)  
**Subject:** Projected RI/FS ROD Schedule - msg, info for senior managers  
**Date:** 06/26/2006 01:43 PM  
**Attachments:** [PH Projected Schedule June 2006.doc](#)

---

As discussed at last Friday's project management meeting, Eric and I will be sending the senior managers the project schedule(s) showing the two schedules - the projected schedule and the "troubled" schedule - with the ranges (2010 ROD and 2012 ROD) that were developed at our last couple of project management meetings. Thanks to Valerie Oster for providing the 1st draft based on the meeting notes; the attached is a slightly tweaked version of that draft. Please let us know ASAP if you have comments on the attached schedule(s) and draft email message. We'd like to get this to the senior managers by Wednesday morning (or sooner if possible).

Nominations gladly accepted for alternatives to the "troubled" label for the 2012 schedule.

chip



PH Projected Schedule June 2006.doc