

**From:** [James McKenna](#)  
**To:** [Chip Humphrey/R10/USEPA/US@EPA](#); [Eric Blischke/R10/USEPA/US@EPA](#)  
**Cc:** [Jennifer Woronets](#); [Bob Wyatt](#); [kpine@anchoragea.com](mailto:kpine@anchoragea.com)  
**Subject:** Deadline for revising the draft RI and RAs  
**Date:** 10/18/2010 07:53 AM

---

Chip and Eric:

As we discussed Friday, the deadline for the LWG to submit the revised RI and RAs (based on resolution of EPA comments) is tomorrow. Obviously, we have a way to go on this front. Although we have made tremendous progress on nearly every comment from EPA, there are still a few lingering issues. It is the LWG's intent to resolve these remaining issues as soon as practicable, but that may still take a few weeks. Once the issues are resolved we will need to prepare redline/strikeout versions of the revised documents. Since there is over 800 comments from EPA that need to be addressed, it will likely take a few months to generate the revised version of the RI and RAs.

Please let me know if you are available for a 15 to 30 minute call today to discuss this schedule and options for moving forward. Based on our conversation I will have Jen circulate a proposal to LWG for an expedited review/approval.

Thanks,

Jim McKenna  
Verdant Solutions, LLC  
1519 SW Columbia Street  
Suite A  
Portland, OR 97201  
Office: (503) 477-5593  
Cell: (503) 309-1621  
[jim.mckenna@verdantllc.com](mailto:jim.mckenna@verdantllc.com)