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This tool does not impose legally 
binding requirements on EPA, states or 
the regulated community, and may not 
apply to a particular situation based 
upon the circumstances. EPA and state 
decision-makers retain the discretion 
to adopt approaches on a case-by-case 
basis that differ where appropriate. Any 
decisions regarding a particular site will 
be made based on the applicable FEDERAL & STATE ARARS PROCESS FLOW CHART 
statutes and regulations. 

NCP R Decision Timeframe Dispute Resolution Outcome Lead Agency Support Agency Required Under NCP 

Revised 2.23.16 



Sheet 2 

25 26 27 28 29 30 

Continued 
From 
Previous 
Page 

EPA & State Site 
Specific Mgt Mtg 
Held 

If necessary work with case 
attorney and support agency 
PM and their attorney to 
resolve any remaining issues 

R 

Unresolved 
Issues 

Draft 
Proposed 
Plan 

Transmit Draft 
Plan to Support 
Agency and EPA 
HQ 

NCP 

EPA 
Notifies State of 
Any Proposed 
Disagreements or 
Waivers to ARARs 

Support Agency 
Reviews Proposed 
Plan Written 
Comments to Lead 
Agency 

5-10 

EPA HQ Reviews 
Draft PP Provides 
Comment to 
Region 

NCP 

31 

If Needed, 
Informal 
Resolution 
of Issues 

If Needed, 
Informal 
Resolution 
of Issues 

Resolved ? 

R 32 

NO 

Final PP & RI/FS 
Issued for Public 
Comment 

33 

30- 60 
days 

NCP 

Draft 
Responsivenes 
s Summary 

34 

If Needed, 
Informal 
Resolution 
of Issues 

35 

Draft ROD 

Including statutory 
determination of ARARs 
section and table 

36 

Transmit Draft 
ROD to Support 
Agency and EPA 
HQ 

37 

10 – 15 
Working 
Days 

10-15 days applies only to 
support agency during this 
review period, EPA not 
limited 

38 

Review and 
Repeat Steps 
36-39 as 
Needed 

39 

Comment 
Resolution 
Mtg if Needed 

Final ROD Sent 
to Support 
Agency for 
Concurrence 

Support Agency 
Reviews, Send 
Concurrence or Non 
Concurrence Letter 

EPA Issues ROD 
or Concurs 

10 to 15 working day 
deadline per NCP 

NCP 
40 41 

42 

43 

FEDERAL & STATE ARARS PROCESS FLOW CHART 

Lead Agency Support Agency Required Under NCP Dispute Resolution Outcome Decision Timeframe 

Revised 2.23.16 

NCP R 




